
Meet Definition of Large Project?
YES
NO
All other JULIE notice types remain an option
Initiate Large Project Process
Joint Meet Notification
1 Project owner submits a Joint Meet notification greater than 60 days in advance of the planned start of excavation. At Advance Joint Meet project owner shall provide including but not limited to - an overview of the large project including scope, number of excavation crews, estimated footage & project duration.
2 Planning & Design Request
3 Excavation Joint Meet notification is required to be provided by the excavator a minimum of 5 days but not greater than 60 days in advance of the planned start of excavation.
4 Locate Request(s) (Submit locate requests based on the schedule discussed at the Joint Meet)
Extends & Refreshes as needed
5 Progress Meetings (Determine frequency and location for these meetings during the Joint Meet)